APL Makerspace

Airdrie Public Library
Proposal by the Makerspace Committee

TASK	ASSIGNED TO	START	END
Phase 1 Title			
Planning	Makerspace Advisory Committee	2/2/18	4/13/18
Approval	Kelly Kirkpatrick-Lauzon Pamela Medland Library Board	4/13/18	6/9/18
Purchasing/construction	Kelly Kirkpatrick-Lauzon George Heng Lori Miller Pamela Medland	6/9/18	8/24/18
Training	Kelly Kirkpatrick-Lauzon George Heng Janet Galbraith Laura Wiese	8/27/18	9/7/18
Marketing	Kelly Kirkpatrick-Lauzon Marilyn Aalhus Wyatt Tremblay	8/27/18	9/21/18
Pilot/beta day	Kelly Kirkpatrick-Lauzon Pam Mathieu	9/12/18	9/12/18
Hard Launch	Kelly Kirkpatrick-Lauzon Marilyne Aalhus Wyatt Tremblay	9/17/18	9/21/18